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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  

         

SUMMARY OF CHANGES   

 

 

SECTION SF 1449 - CONTINUATION SHEET  

 

SOLICITATION/CONTRACT FORM  

                The required response date/time has changed from 11-May-2015 12:00 AM to 06-Jan-2002 10:00 AM.  

 

 

 

The following have been added by full text:  

        QUESTIONS AND ANSWERS 

W913FT-15-T-0020 
QUESTIONS CONSTRUCTION PROJECTS TUMACO 

1.  SOWs state in “progress meetings” that “The Project Engineer/Architect may be 

required to meet at least weekly with the KO and/or the COR during the first month of 

construction and then as required throughout the period of performance”. Please 

indicate how many of these meetings will be held in the project site (Tumaco) and how 

many in Bogota? 

 
Answer to Question 1: Refer to 1.5.9 Post Award Conference/Periodic Progress 
Meetings, 1.5.2 Quality Assurance (QA), and 4.7 Contractor Work Schedules sections.  
Projects will be inspected as a minimum once a month by a US government QA 
inspector.  The amount of visit will depend on the contractor work schedule and critical 
phases of the projects for the duration of the projects.  The meetings will mainly be held 
at the projects site unless US government reps are unable to visit Tumaco.  KO and COR 
will notify contractor if that is the case. 
 

2. SOWs state in “key personnel” paragraph that the quality control representative is part 
of the key personnel and this individual “shall have at least five (5) years as a quality 
control inspector in the construction field”. Although SOWs don’t mention another 
requirement for QC representative, other paragraphs state that the Field 
Engineer/Architect “can also establish quality control construction processes”. Please 
indicate if Field Engineer/Architect and QC representative can be the same person. If 
not, please indicate if the QC representative is required to be on site and how often. 
 
Answer to Question 2a: Refer to 1.5.11 Key Personnel section.   Field Engineer/Architect 
and QC representative can be the same person as far he/she meets required experience. 
 
Answer to Question 2b: Refer to Answer Question 1.  QC representative is required to 
be at the site during QA inspections. 
 

3. Cuáles proyectos tendrán "liquidated damages" y cuál será el costo por día? 
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Answer to Question 3: All posted in www.fbo.gov search: project number  

 
W913FT-15-T-0020 GENERATOR 
 

1. Es requerimiento la instalación de un acople rápido para el suministro de combustible al 
tanque de diesel? 
 
Answer to Question 1:  Contractor shall provide industry standard quick refueling 
connection used for the diesel tank. 
 

2. Regarding timeframe, SOW indicates in 1.5 that “the project shall be completed in 60 
days or less from receipt of contract award”. However, this period seems to be short 
due to other required activities (i.e. documentation of existing conditions prior 
commerce of works, submission of construction and electrical designs/drawings, 
procurement of generator and fuel tank, final tests, final clean-up, float time due to 
inclement weather, etc). Please indicate if performance period can be longer than 60 
days. 
 
Answer to Question 2:  Refer 1.5 Required Delivery section.  The delivery time is an 
estimate from the US government.  It is contractor’s responsibility to validate and 
provide his delivery time with his proposal. 
 

3. SOW in 5.5 requires training to be performed. Please indicate if training shall be 
performed during the performance period required in paragraph 1.5 (60 days) or can be 
performed after the delivery date. 
 
Answer to Question 3:  Refer to 5.5 Training section.  Yes training shall be performed 
during the period of performance. 
 

4. In Technical Exhibit 1 the deliverable No. 9 is “Design Plans and soil study results and 
recommendations”. Please indicate if soil study is required for this project. 
 
Answer to Question 4:  Refer to Technical Exhibit 1 Deliverable Schedule.  Soil study is 
not required. 

 
5. During the site visit the government representative mentioned that power generator 

capacity shall be less than 40 KW as stated in 5.3 in SOW.  Please indicate capacity of the 
generator. 
Answer to Question 5:  Refer to 5.3.  Back-up power generator.  Minimum generator 
capacity shall be 25 KW. 
 

http://www.fbo.gov/
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6. Solicitamos nos indiquen los calibres de la acometida eléctrica principal del 
establecimiento donde se va a  conectar el generador eléctrico. 
 
Answer to Question 6:  Refer to Technical Exhibit Electrical Design 1, 2, and 3. 

 
7. Existe un diagrama unifilar del establecimiento.  

 
Answer to Question 7:  Refer to Answer to Question 6.  Technical Exhibit Electrical 
Design 1, 2, and 3. 
 

8. El sistema para llenado del tanque de combustible debe estar de acuerdo a los tipos de 
conexión de la zona para no ir a proyectar algo que no sea funcional. Nos pueden indicar 
que es lo comercial para el llenado en la base.? 
 
Answer to Question 8:  Refer to Answer to Question 1.  Contractor shall provide industry 
standard quick refueling connection used for the diesel tank. 
 

9. En el numeral 5.6.9 solicitan "Contratista proporcionará el sistema de alerta de anunciar 
fugas. El sistema de alerta será tanto alertas visuales y sonoras." Que tipo de alarmas? 
son solo dentro del local o hay que llevarlas a un panel dentro del establecimiento? 
Sensores el el piso? cual otro? 
 
Answer to Question 9: Refer to 5.6.9. Containment pool.  Contractor shall both industry 
standard visual and sound alarms for fuel leakage purpose.  They shall be installed inside 
and outside the housing.  Fuel leakage detection system shall include sensing cables and 
sensor interface modules and alarms.  Sensing cables shall provide early detection 
before they accumulate into large spills.  Sensor Interface Modules and Alarm Panels 
shall be designed to energize the sensor cables, monitor their condition and report the 
existence and location of any leak detection to operators and other alarm and 
supervisor systems 

 
10. En el numeral 5.3.2 # P "Solicitan una válvula de cierre con sistema de redundancia" Nos 

pueden aclarar un poco mas la solicitud de este punto? 
 
Answer to Question 10:  Refer to 5.3.2 section.  Contractor shall provide shut-off valve 
with redundancy system with a repetitive valve(s) to ensure can be shut off. 
 

11. Respecto a este proyecto les solicito nos aclare si la potencia del generador es real, 
nominal, DBS reales. Tipo de trabajo (stand by o prime) 
Answer to Question 11:  Refer to Answer to Question 5:  Refer to 5.3.  Back-up power 
generator.  Minimum generator capacity shall be 25 KW.  Contractor shall also conduct 
an electrical load study and consider a 20% load increase. 
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12. Please clarify if the required generator must be 25 KW minimum, including 20% 
additional in accordance with item 5.2, or 25 KW plus the 20% additional for future 
electrical loads for a total 30KW. 
 
Answer to Question 12:  Refer to Answer to Question 12. 
 

13. Considering the technical recommendation for the lightning rod establish those should 
be installed at the top of the building. The lightning rod could be installed in the shack 
where the generator will be installed or must be installed at the top of the existing 
house. If the house has an existing lightning rod, could be used? 
 
Answer to Question 13:  Refer to 5.3.2 section.  Contractor shall provide grounding and 
lighting protection systems to provide protection for both generator and fuel tank.  
Contractor shall install the system in accordance to electrical code.  Contractor shall not 
use the existing house lighting rod unless the electrical code does not allow. 

 
14. For the fuel tank, is required to install an intake with fuel valve or could be fed directly 

to the tank? 
 
Answer to Question 14:  Refer to Answer to Question 1.  Contractor shall provide 
industry standard quick refueling connection used for the diesel tank. 

 
15. In accordance with the visit to the site, section 5.4, garage door is not required. 

 
Answer to Question 15:  Refer to 5.4 Garage door with electric operator section.  The 
requirements in this section are not longer needed. 

 
16. Considering restriction to visit the existing house, which will use the generator, is 

possible to receive the line diagram? 
 
Answer to Question 16:  Refer to Answer to Question 6.  Technical Exhibit Electrical 
Design 1, 2, and 3. 

 

  

 

(End of Summary of Changes)  

 


